


**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES
FOR THE 4TH QUARTER, CY 2015**

Municipality of Palompon, Leyte

PROGRAM OR PROJECT	LOCATION	TOTAL COST	DATE STARTED	TARGET COMPLETION DATE	Project Status		NO. OF EXTENSIONS, IF ANY
					% OF COMPLETION	TOTAL COST INCURRED TO DATE	
PROCUREMENT OF MUNICIPAL LIGHTS & ACCESSORIES	Palompon, Leyte	254,140.00	9-29-15	10-29-15	100%	254,140.00	NONE
PROCUREMENT OF EVACUATION CENTER MATERIALS	Palompon, Leyte	128,820.00	9-17-15	10-17-15	100%	128,820.00	NONE
PROCUREMENT OF CRABLETS FOR MUDCRAB LIVELIHHOD	Palompon, Leyte	195,000.00	11/02/2015	12/02/2015	100%	195,000.00	NONE
PROCUREMENT OF RESCUE DIVING GEARS FOR MDRRMO	Palompon, Leyte	134,315.00	12/08/2015	01/08/2016	100%	134,315.00	NONE
PROCUREMENT OF MATERIALS FOR LAWIG 2015 BLEACHER	Palompon, Leyte	288,774.80	11-24-15	12/04/2015	100%	288,774.80	NONE
REHAB. OF FMR [CALUNASAN BRIDGE-BRGY. MABINI ROAD SECTION]	Palompon, Leyte	3,970,709.00	11-26-15	1-26-16	100%	3,970,709.00	NONE
REHAB. OF FMR [CADIMASAN-BRGY. CADUHAAN ROAD SECTION]	Palompon, Leyte	5,996,191.00	11-30-15	2-14-16	100%	5,996,191.00	NONE
PROCUREMENT OF FEEDS [TRASH FISH FOR LAPU LAPU CULTURE PROJECT]	Palompon, Leyte	102,600.00	11-24-15	12-24-16	100%	102,600.00	NONE
PROCUREMENT OF FEEDS [TRASH FISH FOR MUD CRAB CULTURE PROJECT]	Palompon, Leyte	431,340.00	11-24-15	12-24-16	100%	431,340.00	NONE
REHAB. OF FMR [CANGMOYA ROAD SECTION]	Palompon, Leyte	4,487,663.09	11-30-15	2-15-16	100%	4,487,663.09	NONE
PROCUREMENT OF HOG & FEEDS FOR LIVESTOCK PRODUCTION PROJECT	Palompon, Leyte	903,260.00					

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document



ODETTE A. ALAPOOP

BAC Secretary

EMMANUEL M. LAURENTE

BAC Chairman