

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS OR ACTIVITIES FOR THE 1ST QAUARTER 2018**


**Municipality of Palompon, Leyte**

IAEB NO.	PROGRAM OR PROJECT	LOCATON	TOTAL COST	DATE STARTED	TARGET COMPLETION DATE	Project Status		NO. OF EXTENSIONS, IF ANY	REMARKS
						% OF COMPLETION	TOTAL COST INCURRED TO DATE		
2018-0301-001	PROCUREMENT OF EMERGENCY RESCUE EQUIPMENT & ACCESSORIES	PALOMPON, LEYTE	1,217,450.00	1/31/18	03/03/2018	100%	1,217,450.00	NONE	
2018-0301-002	PROCUREMENT & INSTALLATION OF SIGNAGES	PALOMPON, LEYTE	297,000.00	02/19/18	03/19/18	100%	297,000.00	NONE	
2018-0401-003	RHU 1 - TILE WORKS	PALOMPON, LEYTE	740,120.68	02/28/18	03/24/18	100%	740,120.68	NONE	
2018-0401-005	CONSTRUCTION OF SLOPE PROTECTION ON PIPE BRIDGE APPROACH	PALOMPON, LEYTE	992,995.02	02/26/18	4/26/18	100%	992,995.02		
2018-0401-007	PCCP, THU-OVAL GROUND	PALOMPON, LEYTE	485,373.53	02/26/18	03/22/18	100%	485,373.53	NONE	
2018-0901-008	PROCUREMENT OF 2 UNITS- AUTOMATIC EXTERNAL DEFIBRILLATOR	PALOMPON, LEYTE	338,000.00	02/28/18	03/28/18	100%	338,000.00	NONE	
2018-0901-009	PROCUREMENT OF MATERIALS FOR ECO-TERRESTRIAL WATER SYSTEM	PALOMPON, LEYTE	502,638.00	03/01/2018	03/03/18	100%	502,638.00	NONE	
2018-0901-010	PROCUREMENT OF MATERIALS FOR REHAB/COMVERSION TO SOLAR STREETLIGHT	PALOMPON, LEYTE	172,295.00	03/01/2018	02/03/2018	100%	172,295.00	NONE	
2018-2301-013	PROCUREMENT OF BUSINESS PLATE & STICKER	PALOMPON, LEYTE	182,000.00	2/28/18	03/30/18	100%	182,000.00	NONE	
2018-2901-014	REHABILITATION OF TABUK MARINE PARK FISH & BIRD SANCTUARY	PALOMPON, LEYTE	1,869,551.59	03/22/18	05/22/18	80%	1,495,641.27	NONE	
2018-2901-015	PROCUREMENT OF EQUIPMENT FOR TABUK MARINE PARK FISH & BIRD SANCTUARY	PALOMPON, LEYTE	211,465.00						ON GOING

2018-2901-016	PROCUREMENT OF GEARS & EQUIPMENT FOR ECO-TERRESTRIAL PARK	PALOMPON, LEYTE	846,678.00						ON GOING
2018-2901-018	PROCUREMENT OF GEARS & EQUIPMENT FOR BUENAVISTA UNDERWATER CAVE	PALOMPON, LEYTE	421,455.00				421,455.00		ON GOING
2018-3001-019	PROCUREMENT OF DIGITAL ELECTRONIC SCOREBOARD	PALOMPON, LEYTE	398,000.00	2/28/18	4/30/18	80%	318,400.00	NONE	
2018-3001-020	REHABILITATION/IMPROVEMENT OF KALANGGAMAN ISLAN (SEA WATER SUPPLY)	PALOMPON, LEYTE	382,936.64	03/20/18	05/20/18	100%	382,936.64	NONE	
2018-3001-021	RENOVATION OF TOURISM BUILDING	PALOMPON, LEYTE	2,953,286.28	03/09/2018	05/24/18	100%	2,953,286.28	NONE	
2018-3101-022	SUPPLY OF MATERIALS FOR ESTABLISHMENT OF FISH CAGE & FLOATING HOUSE	PALOMPON, LEYTE	530,197.50	03/13/18	04/13/18	100%	530,197.50	NONE	
2018-0602-025	SUPPLY OF NETS FOR FISH CORAL/BUNSOD	PALOMPON, LEYTE	690,269.95	03/19/18	04/19/18				ON GOING
2018-0602-027	SUPPLY OF GILL NETS FOR LIVELIHOOD	PALOMPON, LEYTE	2,015,552.00	03/19/18	04/19/18	100%	2,015,552.00	NONE	
2018-0702-029	SUPPLY OF BANGUS FINGERLINGS	PALOMPON, LEYTE	356,160.00						ON GOING
2018-0702-030	SUPPLY OF FEEDS FOR BANGUS CULTURE	PALOMPON, LEYTE	1,007,850.00						ON GOING
2018-1902-031	PROCUREMENT OF INTERACTIVE PROJECTOR	PALOMPON, LEYTE	164,400.00	03/28/18	4/28/18	100%	164,400.00	NONE	
2018-1902-032	PROCUREMENT OF ULTRA HIGH DEFINITION TV	PALOMPON, LEYTE	200,000.00	04/02/2018	05/02/2018	100%	200,000.00	NONE	
2018-19002-033	PROCUREMENT OF OTHER SUPPLIES - TDA	PALOMPON, LEYTE	299,994.45	04/02/2018	05/30/18	100%	299,994.45	NONE	
2018-2602-034	PROCUREMENT OF LAPTOPS	PALOMPON, LEYTE	348,150.00	03/19/18	04/19/18	100%	348,150.00	NONE	
2018-2702-036	PROCUREMENT OF OFFICE UNIFORM 2018	PALOMPON, LEYTE	824,010.00	03/19/18	04/19/18	100%	824,010.00	NONE	
2018-1203-038	ROAD OPENING PROJECT	PALOMPON, LEYTE	338,099.30						ON GOING


2018-2003-040	PROCUREMENT OF LAKATAN PLANTING MATERIALS	PALOMPON, LEYTE	159,400.00						ON GOING
2018-2103-043	PROCUREMENT OF FERTILIZERS	PALOMPON, LEYTE	832,930.00						ON GOING

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document


---

**ODETTE A. ALAPOOP**  
 BAC Secretary


---

**EMMAUEL M. LAURENTE**  
 BAC Chairman


---

**RAMON C. OÑATE**  
 Local Chief Executive